
Preconstruction Status Report

PI Number: 0008337 CR 376/RACETRACK ROAD FROM SR 155 TO SR 81
COUNTY: Henry MPO: Atlanta TMA

LENGTH (MI): 1.52 TIP #:
PROJ NO: CSSTP-0008-00(337) MODEL YR:

PROJ MGR: Shelby, Albert TYPE WORK: Widening
AOHD INITIALS: SSH CONCEPT:

OFFICE: Program Delivery PROG TYPE: Reconstruction/Rehabilitation
CONSULTANT: BOND PROJ:

SPONSOR: GDOT DESIGN FIRM:

PRIORITY CD:
DOT DIST: 3
CONG. DIST: 10
BIKE: Y
MEASURE: E
SUFF:

MGMT LET DATE: Print Date  10/1/14
MGMT ROW DATE: Page  1
WHO LETS? GDOT Let
LET WITH:

Phase Approved Proposed Cost Fund Status Date Auth

PE LR1 LR1 $1,261,747.96 M240 PRECST
ROW LOCL LOCL $2,869,008.00 LOC PRECST
CST LR2 LR2 $15,771,849.60 M240 PRECST
UTL LR2 LR2 $2,854,180.35 M240 PRECST

COST EST AMTS

PE $1,035,072.80 5/6/09
ROW $2,869,008.00 11/20/08
CST $12,938,410.00 5/6/09
UTL $2,341,422.00 9/30/08

STIP AMOUNTS

Activity Cost Fund

PE $0.00 M240
ROW $0.00 LOC
CST $0.00 M240
UTL $0.00 M240

EIS: CE|NotApvd|NoSchRW|Upd2-7-08|Russett
EMG: FLY FOR MAPPING 3-15-12 6812; FLY 6802/2012 FOR CONCEPT
LGPA: NOTIFICATION LETTER SENT TO HENRY & MCDONOUGH 10-5-07|PFA NEEDED FOR ROW & UTIL
PDD: Reassigned to Road Design. 10/2/07.
Planning: Bike lane/shoulder needed -- 2002 ARC Bike/Ped Plan
Programming: CONFIRMED EXEMPT PER FHWA 6-1-2014

District Comments

[4-14-10] LR NO ACT.

BASE
START

BASE
FINISH TASKS

ACTUAL
START

ACTUAL
FINISH %

Pre Parcel CT Total Parcel in ROW System: Cond Filed: Acquired by: LOC DEEDS CT:

Under Review Options Pending: Relocations: Acquisition MGR:

Released: Condemnations - Pend: Acquired: R/W Cert Date:

BASELINE LET DAT
SCHED LET DATE:
LIGHTING TYPE: None
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